



DoView Tool B25 - Risk Estimation and Acting Before the Tipping Point Prevention Window Has Closed Explainer

In any case where you are dealing with irreversible tipping points, you need to act as in 'A' below before the Minimum Tipping Point Prevention Window closes. In 'B', you have acted too late, and the window has closed. To do this you need to have the correct type of risk management estimates. They need to be estimates of the 'time by which it is likely that the risk has NOT BEEN TRIGGERED' rather than 'time by which it is likely that the risk HAS BEEN TRIGGERED' estimates. This typically involves adding a factor to your risk estimates to account for both known and unknown unknowns. You also need to have detailed your Tipping Point Prevention DoView so you can estimate how long it will take to implement it and then start working on it in time to be completed by the Tipping Point Triggering Time. 'C' shows the type of risk management estimate you need to effectively manage tipping point risks.

